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the subcontract is other than firm-fixed-
price, time-and-materials, or labor-hour; is 
12 months or more in duration; and has crit-
ical or significant tasks related to the prime 
contract. Critical or significant tasks shall 
be defined by mutual agreement between the 
Government and Contractor. Each sub-
contractor’s reported cost and schedule in-
formation shall be incorporated into the 
Contractor’s M/CPR.

(End of clause) 

[64 FR 10575, Mar. 5, 1999]

1852.242–77 Modified Cost Perform-
ance Report Plans. 

As prescribed in 1842.7402(c), insert 
the following provision;

MODIFIED COST PERFORMANCE PLANS (MAR 
1999) 

(a) The offeror shall submit in its proposal 
a written summary of the management pro-
cedures it will establish, maintain, and use 
in the performance of any resultant contract 
to comply with the requirements of the 
clause at 1852.242–76, Modified Cost Perform-
ance Report. 

(b) The offeror may propose to use a cost/
schedule control system that has been recog-
nized by the cognizant Administrative Con-
tracting Officer as: 

(1) Complying with the earned value man-
agement system criteria of NASA Policy Di-
rective 9501.3, Earned Value Management, or 
DoD 5000.2–R, Mandatory Procedures for 
Major Defense Acquisition Programs and 
Major Automated Information Systems Ac-
quisition Programs; or 

(2) Conforming with the full intentions of 
the guidelines presented in ANSI/EIA Stand-
ard 748, Industry Guidelines for Earned 
Value Management Systems. In such cases, 
the offeror may submit a copy of the docu-
mentation of such recognition instead of the 
written summary required by paragraph (a) 
of this provision.

(End of provision) 

[64 FR 10575, Mar. 5, 1999]

1852.242–78 Emergency Medical Serv-
ices and Evacuation. 

As prescribed in 1842.7003, insert the 
following clause:

EMERGENCY MEDICAL SERVICES AND 
EVACUATION—APRIL 2001

The Contractor shall, at its own expense, 
be responsible for making all arrangements 
for emergency medical services and evacu-
ation, if required, for its employees while 
performing work under this contract outside 
the United States or in remote locations in 
the United States. If necessary to deal with 
certain emergencies, the Contractor may re-
quest the Government to provide medical or 
evacuation services. If the Government pro-
vides such services, the Contractor shall re-
imburse the Government for the costs in-
curred.

(End of clause) 

[66 FR 18054, Apr. 5, 2001]

1852.243–70 Engineering change pro-
posals. 

As prescribed in 1843.205–70(a)(1), in-
sert the following clause, modified to 
suit contract type:

ENGINEERING CHANGE PROPOSALS (FEB 1998) 

(a) Definitions. 
‘‘ECP’’ means an Engineering Change Pro-

posal (ECP) which is a proposed engineering 
change and the documentation by which the 
change is described, justified, and submitted 
to the procuring activity for approval or dis-
approval. 

(b) Either party to the contract may origi-
nate ECPs. Implementation of an approved 
ECP may occur by either a supplemental 
agreement or, if appropriate, as a written 
change order to the contract 

(c) Any ECP submitted to the Contracting 
Officer shall include a ‘‘not-to-exceed’’ lll 
[price or estimated cost] increase or decrease 
adjustment amount, if any, and the required 
[time of delivery or period of performance] 
adjustment, if any, acceptable to the origi-
nator of the ECP. If the change is originated 
within the Government, the Contracting Of-
ficer shall obtain a written agreement with 
the Contractor regarding the ‘‘not-to-ex-
ceed’’ lll [price or estimated cost] and 
[delivery or period of performance] adjust-
ments, if any, prior to issuing an order for 
implementation of the change. 

(d) After submission of a Contractor initi-
ated ECP, the Contracting Officer may re-
quire the Contractor to submit the following 
information: 

(1) Cost or pricing data in accordance with 
FAR 15.403–5 if the proposed change meets 
the criteria for its submission under FAR 
15.403–4; or
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